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MONTHLY REPORT ON STATUS OF PROJECTS
PREVIOUSLY VOTED BUT NOT AWARDED

There are three projects worth $7.7 million included in the current inventory of projects not awarded
within six months of a Commission allocation.  Since the last report, two projects were awarded and
none have been added.

SUMMARY

Number
of Projects

Value in
Millions Cause of Delay Projects

1 2.7 R/W clearance contested 05-SB-101
1 1.0 Delay caused by larger project 04-SF-80
1 4.0 Errors in PS&E package 04-MRN-1

-------- ----------
3 $7.7 Total
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PROJECT DETAILS

• Project #1 – 05-SB-101

In December 2000, funds were allocated for a bridge replacement project over Route 101.  A legal
challenge by the Union Pacific Railroad over right of way and permitting issues delayed
advertisement, but the Court recently dismissed the Railroad's objections and confirmed the
Department's right to take the property for the project. Due to the delay and updating of the
specifications, the project requires additional funds.  The Department is requesting Supplemental
Funds for this SHOPP project under Agenda Item 2.5e.

Details Allocation
Project EA County Rte Program Date $1,000’s
05-363321 SB 101 SHOPP 12/00 $2,672

• Project #2 – 04-SF-80

In January 2001, funds were allocated to provide Traffic Management Systems as part of the larger
$750 million replacement of the center portion of the San Francisco Bay Bridge on Route 80 in San
Francisco County. The main contract is being funded with toll funds from the Bay Area
Transportation Authority (BATA).  The entire project was advertised on July 16, 2001 and the bid
opening is scheduled for December 19, 2001.

Details Allocation
Project EA County Rte Program Date $1,000’s
04-012021 ALA, SF 80 SHOPP 01/01 $990

• Project #3 –04-MRN-1

In March 2001, funds were allocated for a pavement rehabilitation project on Route 1 in Marin
County.  The project was originally advertised on March 19, 2001 and the bid opening postponed to
allow the department to complete a small project within this project’s limits. Subsequently
additional environmental mitigation requirements were required and the advertising cancelled.  The
project is scheduled to be re-advertised on November 26 with a bid opening of December 18, 2001.

Details Allocation
Project EA County Rte Program Date $1,000’s
04-0C3301 MRN 1 SHOPP 03/01 $4,006


